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Assistance ID number: V005934-01

Site name: North Bronson Industrial Area
Activity: RI/FS
Reporting period: FY91, Q1

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:

~Received and reviewed Warzyn proposal for Phase II Work Plan.
~Sent EPA a copy of the draft Phase II Work Plan for comments.
(Note: No comments were received from EPA)
~Prepared a site prioritization form for EPA evaluation.
~Continued review (and approval) of contractor invoices.
~Site status and project reports were prepared to fulfill administrative
requirements Federal Cooperative Agreement.

PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD:
CORRECTIVE MEASURES TAKEN OR PLANNED:

~Due to anticipated adverse weather conditions, it was decided to delay
initiation of Phase II until spring. This was due to safety concerns
and because of the significant cost differential due to cold weather.

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 65%
PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 50%

EXPLANATION OF SIGNIFICANT DIFFERENCE:

~-As reported to EPA previously, there have been delays due to CLP
problems which occurred in prior reporting periods.
Note: Preparation for a Phase II is now underway. Upon approval of a

Phase II Work Plan new (and more precise) budgets and schedules will be
available and will forwarded to EPA. EPA will have an opportunity to
participate in developing these items.

FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN THIS REPORTING PERIOD:
PLANNED EXPENDITURES TO DATE: $500,000

ESTIMATED ACTUAL EXPENDITURES TO DATE:
$ 399,900 Contractual (Warzyn)
$ 2,600 Contractual (CyanoKem)
$§ 49,100 State costs (Non-contractual)
$ 451,600 TOTAL

EXPLANATION OF SIGNIFICANT DIFFERENCES: Note that expenditures are less
than submitted with last report. These figures reflect more current and
accurate information.



ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 15 months,
$948,000

ACTUAL TIME AND FUNDS REMAINING (USE BEST ESTIMATE ON FUNDS): 15 months,
$948,000

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: N/A
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT
STATE LEAD SITE

Assistance ID number: V005934-01
Site name: North Bronson Industrial Area

Activity: RI/FS
Reporting period: FY91, Q2

WORK ACCOMPLISHED DURING REPORTING PERICD FOR THIS SITE AND ACTIVITY:

Remedial Investigation/Feasibility Study

DEVELOPMENT OF PHASE II PROJECT PLANS (TASK 5)

~-Completed review of draft Warzyn Phase II Work Plan. Provided extensive
written comments to Warzyn.

-Held telephone conference to discuss various aspects of Phase II work.

PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD: N/A
CORRECTIVE MEASURES TAKEN OR PLANNED:

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 65%
PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 55%
EXPLANATION OF SIGNIFICANT DIFFERENCE:

Note: Preparation for a Phase II is underway. Upon approval of a
Phase II Work Plan, new (and more precise) budgets and schedules
will be available and will be forwarded to EPA.

FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN THIS REPORTING PERIOD
PLANNED EXPENDITURES TO DATE: (TASK 5)
$ 9,000 Contractual (Warzyn)
$ 3,000 Non-contractual

ESTIMATED ACTUAL EXPENDITURES TO DATE: (TASK 5)
3 8,600 Contractual (Warzyn)
$ 2,900 Non-contractual

EXPLANATION OF SIGNIFICANT DIFFERENCES: N/A

ESTIMATED TOTAL PROJECT EXPENDITURES: (ALL TASKS-THRU CURRENT PERIOD)
$ 408,500 Contractual (Warzyn)
$ 2,600 Contractual (CyanoKem)
$ 52,000 Non-contractual
$ 463,100 TOTAL



ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 12 months,
$936,500

ACTUAL TIME AND FUNDS REMAINING (USE BEST ESTIMATE ON FUNDS): 12 months,
$936,500

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: N/A
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT

FEDERAL, LEAD SITE

Assistance ID number: V005851-01
Site name: Anderson Development Company (ADC)
Activity: PRP OVERSIGHT
Reportirngy period: FY91, Q2

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
Technical Assistance;

-Coordinated State involvement in the proposal to utilize LTTA.

-Participated in a meeting (via conference call) to advise of potential
areas of State concern. Involved MDNR Air Quality in the discussions.,

-Reviewed the proposed schedule of events and saw no particular area of
concern in regards to MDNR review times.

-Discussed with various partics the issue of disposal of the lagoon water
but was advised by the management of the POTW that they were not
interested in accepting this water. Will not pursue this further unless
the issue resurfaces.

PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD: Delay by ADC in implementing
the schedule of activities established by EPA.

CORRECTIVE MEASURES TAKEN OR PLANNED: EPA has advised ADC of their
need to comply with the schedule or risk a fund response.

FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN THIS REPORTING PERIOD:

PLANNED EXPENDITURES TO DATE: $40,500
ESTIMATED ACTUAL EXPENDITURES TO DATE: .$41,300 (291=52,500)
EXPLANATION OF SIGNIFICANT DIFFERENCES: N/A

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 12 months
$ 3,700

ACTUAL TIME AND FUNDS REMAINING (USE BEST ESTIMATE ON FUNDS) :9 months
$ 3,700

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE:

A time extension will be necessary before the end of FY 91 (Sept. 30).

The need for additional funding is being evaluated and may result in a request
for funding augmentation at the same time.
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT
STATE LEAD STTE

Site name: North Bronson Industrial Area
Project Budget: $1,400,000
Project Period: 6/1/87-12/31/91
Assistance ID number: V005934-01
Activity: RI/FS
Reporting period: FY91, Q3

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
Remedial Investigation/Feasibility Stud

DEVELOPMENT OF PHASE II PROJECT PLANS (This is only task underway)
-Held detailed and substantive discussions with Warzyn regarding
numerous issues relating to the Phase II RI/FS.

-Warzyn made considerable revisions to their original draft WP.

-MDNR provided written detail regarding the second draft of WP.
-Corresponding revisions to the QAPP and Health and Safety Plan are now
underway by contractor.

PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD: None this period
CORRECTIVE MEASURES TAKEN OR PLANNED: N/A

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 70%
PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 55%

EXPLANATION OF SIGNIFICANT DIFFERENCE: Project lagged, for a number of
reasons, after the completion of the first phase of investigation. This will
be resolved with the initiation of the Phase II during the fourth quarter.

Note: Preparation for a Phase II is underway. Upon receipt of a
final Phase II Work Plan, new budgets and schedules will be
available and will be forwarded to EPA. This will occur during the
next reporting period (August).

FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN THIS REPORTING PERIOD
PLANNED EXPENDITURES THIS PERIOD
$ 25,000 Contractual (Warzyn)
$ 5,000 Non-contractual

ESTIMATED ACTUAL EXPENDITURES THIS PERIOD:
Task: Preparation of Phase II Project Plans
$ 24,800 Contractual (Warzyn)
$ 4,400 Non-contractual

EXPLANATION OF SIGNIFICANT DIFFERENCES: N/A



ESTIMATED TOTAL PROJECT EXPENDITURES: (THRU CURRENT PERIOD)
$ 413,300 Contractual (Warzyn)
$ 2,600 Contractual (CyanoKem)

$ 56,400 Non-contractual
$ 472,300 TOTAL

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 18 months,
$925,000

ACTUAL TIME AND FUNDS REMAINING (USE BEST ESTIMATE ON FUNDS): 18 months,
$927,700

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: N/A
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT
STATE LEAD SITE

Site name: North Bronson Industrial Area
Project Budget: $1,400,000
Project Period: 6/1/87-12/31/91
Assistance ID number: V005934-01
Activity: RI/FS
Reporting period: FY91, Q4

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:

Remedial Investigation/Feasibility Study

DEVELOPMENT OF PHASE II PROJECT PLANS (This was only task underway)
-Held detailed and substantive discussions with Warzyn to resolve
issues relating to the Phase II RI/FS.

-Warzyn revised original draft WP and submitted a second draft.

-MDNR provided written detail regarding the second draft of WP.
-Corresponding revisions to the QAPP and Health and Safety Plan were
prepared by Warzyn.

PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD: None this period
CORRECTIVE MEASURES TAKEN OR PLANNED: N/A

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 70%
PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 55%

EXPLANATION OF SIGNIFICANT DIFFERENCE: Project has lagged, for a number of
reasons, after the completion of the first phase of investigation. This will
be resolved with the initiation of the Phase II during the fourth quarter.

Note: Preparation for a Phase II is underway. Revised budgets and
schedules are now available and have been forwarded to EPA.

FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN THIS REPORTING PERIOD
PLANNED EXPENDITURES THIS PERIOD:
$ 25,000 Contractual (Warzyn)
$ 5,000 Non-contractual

ESTIMATED ACTUAL EXPENDITURES THIS PERIOD:
Task: Preparation of Phase II Project Plans
$ 18,9700 Contractual (Warzyn)
$ 2,470 Non-contractual

EXPLANATION OF SIGNIFICANT DIFFERENCES: See previous explanation

ESTIMATED TOTAL PROJECT EXPENDITURES: (THRU CURRENT PERIOD)
$ 432,270 Contractual (Warzyn)



$ 2,600 Contractual (CyanoKem)

§ 58,870 Non-contractual
$ 493,740 TOTAL

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 15 months,
$903,560

ACTUAL TIME AND FUNDS REMAINING (USE BEST ESTIMATE ON FUNDS): 15 months,
$906,260

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: N/A
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